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November 9, 2005 : | ”"

Sent via FedEx

Mr. Dion Novak

Superfund Division
USEPA Region 5

77 West Jackson Boulevard
Mail Code: SR-6J
Chicago, IL. 60604

Re: Monthly Progress Report — October 2005
Eagle Zinc.Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the Décémber 31,2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes
activities conducted during October 2005.
L Activities Conducted During Reporting Month
The following activities were conducted during the reporting period:

= The Parties await receipt of Agency comments on the draft RI Report Addendum and

draft Feasibility Study Report, both submitted in April 2005 and discussed with the
Agency in the Technical Review Meeting held on May 3, 2005.
IL. Difficulties Encountered Duﬁng Reporting Month
No difficulties were encountered during the reporting month.
ITI. Changes in Key Project Personnel
No changes in key project personnel have occurred.
IV. Sampling and Testing Results _
S No final sampling or testing results were rec'eivgci during the reporting period.

V. Project Schedule -. N
The current Project Schedule, including actual dates for ‘ci)r:)plete;l tasks, is attached to this letter.
VL. Activities Planned for Next Reporting Month
The following activities are planned for November 2005:

a If written comments on these draft documents are received from the Agency within the

‘ reporting period, the comments will be reviewed and necessary revisions to the
documents will be initiated.
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Mr. Dion Novak -2- November 9, 2005

If you have any questions concerning this progress report, please do not hesitate to contact me.
Sincerely,

ENVIRON International Corporation

F Q-

F. Ross Jones, P.G.
Manager

FRJ:ﬁns
-Attachment

cc: Thomas Krueger, Esq. — USEPA, Region § -
Mr. Rick Lanham — [EPA, Bureau of Land
Ms. Lisa Cundiff - CH2M HILL
John Ix, Esq. — Dechert .
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz — Sherwin-Williams Company
Mr. Tim Barber —- ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

ID Task Name [ St [ Finsh | Duration [Oct'[NovDec|Jan'[Feb {Mar’[Apr[May Jun [ Jul '0]Aug ‘[Sep {Oct ' |Nov Dec ‘[ Jin '[Feb TMar ‘[Apr ‘[ May T.Jun ‘[ Jul ‘0] Aug Sep |Oct' | Nov | Dec [Jan | Feb | Mar '| Apr"| May | Jun | Jul ‘0 Aug ‘| Sep | Oct | Nov'| Dec '] Jan ' | Feb | Mar | Apr | May | Jun ‘| Jul ‘0] Aug | Sep [Oct | Nov | Dec | Jan | Feb | Mar "
1 |RI/FS Tasks Mon 12/31/01  Mon 1/9/06 1471 days . ; ; ERTR e e ; - ; ; ; ‘ 1 : ; 5 ; ; 'RUFS Tasks : : : ; : vzl : : : oy : : : ; , s : : : . e
|
2 Preliminary Site Evaluation Report Mon 12/31/01 = Thu 3/28/02 88days | | Prefiminary Site Evaluation Report & & 1 T T s frooess ‘i e e e A A S e s S L e
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 = Wed 2/13/02 45 days I I !
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days S T T S T A R A T e B R R e e e oo Fom el e L B e e e e
5 Agency Comments on PSE Report Thu3/7/02  Thu 3/7/02 0 days Bt & om ow & | ;
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 idays | T T e s e e hages- s e e = s b oo s e s s S Rl Y i A
7 RIFS Workplan Mon 12/31/01  Thu7M1/02 = 193 days o R I T RN
8 Draft RI/FS Workplan Mon 12/31/01 Mon 4/1/02 Ty e e R S B B A N A R A N SR TR i R R e e R B T TR S S N R e e s — e R e R R s ST e Rt e
9 RI/FS Workplan Review Meeting Tue 4/2/02  Wed 417/02 16 days f oMl & geed
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 ASdays | T T T e e et s e G S [0 Ui S s S S s A ke st ey S
1 Final RI/FS Workplan Sat5/4/02  Wed 6/26/02 54 days el B Dl B
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02 15 days ’ ; ' : : '
13 Phase 1 Source Characterization Technical Memorandum FriTA2/02  Mon3/3/03  235days Ak 1@ B
14 Draft Phase 1 Source Characterization Technical Memorandum Fri7/12/02 = Wed 10/9/02 T R e I R A R ] I A S T S R S N T O I e ™ P SH e
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days Gy & 5 @ &
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02 Odays | T T T T T T P T
17 Final Phase 1 Source Characterization TM Tue 11/12/02  Mon 12/2/02 21 days
18 'Agency Approval of Final Phase 1 TM Tue 12/3/02  Mon 3/3/03 Sidays | AT A S T i e
3/3/03 S boleoor d n &
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03  Tue 2M7/04 351 days | Phase 2 Migration Pathway Technical Memorandum :
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 SnWIO0E | GI0RmE | e P e e e e e e e e T eyl e - ol e, R R S S A Attt it s S S S
21 Phase 2 Technical Memorandum Review Meeting Mon 811/03  Sun 8/24/03 14 days sy 1 5
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03  Tue 11/4/03 el SRR IR R R T e e e R e e e R e e S T T e R R T i R et {roms s R T A G s s
23 Final Phase 2 Migration Pathway TM Wed 11/5/03  Tue 11/18/03 = 14 days ; : 3 : 3 L
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 Tue 2/17/04 B2days | T T T e : S s T TN S T St st B S St sak e i S
2/17/04 S - N IR B
25 Risk Assessment Report Wed 2/18/04 Tue 9/21/04 217 days Risk Assessment Report ' : :
i ‘ : : : :
26 ‘Draft Risk Assessment Report Wed 2/18/04 Wed 3/17/04 29 T T T T S e T SRS """ """"""""""""""""""""""""""""""""""""""
27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days : :
28 Ageni’:y Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 A7days | T T T A T o W « 77777 o 77777777777777777777777777777777777777777777777777777777777777
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 ISdays | e o T R
31 Remedial Investigation Report Wed 9/22/04 Thu2M0/05 142 days TR B
- S T I e BT e A e e B B . e M S e e e o e It S S o i T S s T s st ' ......... - e e : ' ............................................................................
33 Remedial Investigation Report Review Meeting Sat 11/6/04 Thu 11/18/04 13 days
34 * Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 Wed 12/15/04  30days | ' . . ooy S S
a5 Final Remedial Investigation Report Thu 12/16/04 Thu 2/10/05 57 days
2/10/05
36 Agency Approval of Final Remedial investigation Report Thu 2/10/05 Thu 2/10/05 Odays | NOTES """""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""
37 Feasibility Study Report Fri 2111/05 Mon 1/9/06 333 days 1. Amonthly progress report will be submitted at the end Feasibility Study Report
. of each calendar month. ‘ : ‘ , ; , ; : . . ! . :
38 Draft Feasibility Study Report Fi2/11/05  Mon4/11/05  60days ';“g-ra:t‘sg’:l?‘::fag?egaysfmAge"CVmP’°V'de°°’“’"e"'s°" B S Ch i e R e S e Tt S e B S s B e SR S i At IR S R T T T S tha S A T
3. Assumes 14 days for Agency to review and approve
39 Feasibility Study Report Review Meeting Wed 4/20/05 Tue 5/3/05 14 days final deliverables.
40 Agency Comments on Draft Feasibility Study Wed 5/4/05 Mon 12/5/05 2A6days | ¢ TN T e
41 Final Feasibility Study Report Tue 12/6/05  Mon 12/26/05 21 days
42 Agency Approval of Final Feasibility Study Report Tue 12/27/05  Mon 1/9/06 Py S T S L T i L AP S PN R T A SR SR R R O I
Project: EAGLE ZINC Schedule_rev26 110905.mpp Task Split Progress I Milestone ’ Summary ~ Project Summary ~ External Tasks External Milestone ’ Deadline \—‘\r}
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